

Traditional Medicine Status Report

SNOMED CT Traditional Medicine

Exported on 09/14/2021

Table of Contents

1 Status Report Items	4
2 Current Status	6
3 Risks & Issues.....	7
4 Planned Deliverables for July 2020.....	8

- [Status Report Items](#)(see page 4)
- [Current Status](#)(see page 6)
- [Risks & Issues](#)(see page 7)
- [Planned Deliverables for July 2020](#)(see page 8)

1 Status Report Items

Scope	The initial stage for the development of Traditional Medicine (TM) terminology in SNOMED CT only covers top-level structures and some requests from member countries. The project will build the infrastructural foundation for the future development of TM content.
Current Status Summary	<p>2021 Q2 report:</p> <ul style="list-style-type: none"> Proposed the first draft response for the traditional Chinese medicine content requests from Malaysia Invited members to join the Traditional Medicine subgroup for traditional medicine in India The submission for the presentation on the Traditional Medicine Project at the 2021 Expro has been accepted The subontology of traditional medicine included content from the core module and the traditional medicine module can be viewed at: https://iaa.snomed.tools/?perspective=full&conceptId1=138875005&edition=MAIN/SNOMEDCT-TM&release=&languages=zh,en
Overall Status	GREEN
Reason for Amber or Red Status	
Reporting Period	June
Last Modified Date	2021-Jun-16, 21:47
Line of business	Content
Dimension Code	
Strategic Priority	SD2. Remove barriers to adoption for our customers and stakeholders. , SD3. Enable continuous development of our product to meet customer requirements.
Alignment Goal(s)	TD21G2 - Develop and execute a clinical engagement strategy that allows the community to further speed the development of content and eliminate gaps

Project Lead(s)

@Yongsheng Gao¹

¹ <https://confluence.ihtsdotools.org/display/~ygao>

2 Current Status

Actual Start Date		Original Start Date	
Current End Date		Original End Date	
Reason For Delay			

Budget Status	GREEN
Resource Status	GREEN
Team Members	
External Suppliers	
MSA Document	
SoW Document	
JIRA Links	

Overall Status Traffic Light Meaning

RED - No deliverables are progressing, The project requires corrective action to meet business objectives. The issue cannot be handled solely by the project manager or project team.

AMBER - Some deliverables are not progressing. A problem has a negative effect on project performance but can be dealt with by the project manager or project delivery team. Action is being taken to resolve the problem or a decision made to watch the situation. One or more aspect of project viability — time, cost, scope — is at risk. However, the deviation from plan is within tolerances assigned to the project manager.

GREEN - All deliverables are progressing or complete

BLUE - **Stopped Items**, i.e. those items that need to be stopped before they are completed because of dependencies outside of our control. We recommend these items are taken out of the work plan providing CEO agrees and they are notified to the MB for ratification of CEO decision

All the sections below are for the project lead to add, remove or change and those provided are example sections.

3 Risks & Issues

Summary	Description	Mitigation	Status	Due	P	Assignee
No issues found ²						

² https://jira.ihtsdotools.org/secure/IssueNavigator.jspa?reset=true&jqlQuery=Project+%3D+anatomy+AND+issuetype+%3D+Risk+*****&src=confmacro

4 Planned Deliverables for July 2020